Sprint 1 Performance Assessment: Team G092

This report analyzes the performance of Team G092 for Sprint 1, based on the LAPR3-Sprint1-Report_G092.pptx, project board data, and the sem3_pi_2025_26_en_v1.1.pdf assignment.

Executive Summary 🚀

Overall, **Team G092 had a highly successful Sprint 1**, demonstrating excellent productivity, resilience, and collaboration. The team successfully **completed 100% of its 30 committed items**, including all 16 user stories [1], and rated their own performance and results as a 5/5[2].

This accomplishment is particularly noteworthy given two key challenges:

1. **Late Start:** The team started the sprint 4 days late[3].
2. **Increased Scope:** The work was completed by 5 team members, not the 4 originally planned[4].

Despite the late start, the team finished one day ahead of schedule[5]. The primary area for improvement is **estimation accuracy**. The team executed 40 hours of work against a plan of 32 hours (+25%)[6]. This variance aligns perfectly with the 25% increase in team size [7] and the unforeseen bugs noted in the team's retrospective[8].

Key Performance Metrics (Sprint 1)

Metric	Planned	Actual	Variance	Source(s)
Team Size	4 members	5 members	+1 member	[9]
Total Effort	32 hours	40 hours	+8 hours (+25%)	[10]
Sprint Start	29/09/2025	03/10/2025	4 days late	[11]
Sprint End	26/10/2025	25/10/2025	1 day early	[12]
Committed Items	30	30	**100% Complete**	[13]
User Stories	16	16	**100%**	[14]

			Complete	

Strengths & What Went Well

The team's self-assessment in the retrospective was accurate [15]. Key strengths include:

- **Productivity & Accountability:** The team completed all 30 items, including all 16 committed user stories [16].
- **Exceeding Expectations:** The team delivered *more* than the minimum project requirements. The assignment required 7 BDDAD stories (USBD01-04 + three others)[17]. This team completed 8 BDDAD stories (USBD01-04, 06, 11, 15, and 17) [18].
- **Resilience & Time Management:** Recovering from a 4-day late start [19] to finish 1 day early [20] demonstrates a "constant work rhythm" [21] and effective focus.
- **Strong Collaboration & Process:** The team's claims of "frequent communication" [22] and "frequent daily meetings" [23] are well-supported by the meeting log, which shows 9 meetings with full or near-full attendance [24].

Challenges & Areas for Improvement

The team's main challenge was **estimation accuracy**.

- **Effort Variance:** The +8 hour (25%) difference between the planned (32) and executed (40) hours is significant[25].
- **Identified Causes:** The report correctly identifies the likely causes:
  1. **Planning Mismatch:** The plan was for 4 people, but 5 people did the work[26].
  2. **Technical Issues:** The retrospective noted that "various bugs... slowed down our progress"[27]. These are specifically documented as "Database errors on Oracle Live SQL," "server downtime" [28], and a bug related to USEI02[29].

Recommendations for Sprint 2

1. **Re-baseline Your Plan:** Use your *actual* data from Sprint 1 as the baseline for Sprint 2. Plan for a 5-person team with an established velocity of **40 hours**.
2. **Factor in "Unknowns":** The team learned that bugs and external issues are real risks[30]. Formally include a small time buffer in the Sprint 2 plan for bug fixing.
3. **Start on Time:** The team proved it can perform under pressure, but the 4-day delay added unnecessary risk[31]. Ensure Sprint 2 starts on its planned date of October 27th[32].